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FEDERAL FACILITY AGREEMENT (FFA) SCHEDULE FOR OPERABLE UNIT
(OU)-3, INSTALLATION RESTORATION PROGRAM (IRP) SITE 16,
MARINE CORPS AIR STATION (MCAS) EL TORO

Dear Mr. Gould:

The Department of Toxic Substances Control (DTSC) reviewed your letter dated
May 23, 2001 requesting an extension of deadlines for Site 16 as set forth in
Appendix A of the FFA for MCAS EI Toro. The extension request is made pursuant
to Section 9.2 (g) of the FFA.

As indicated in your letter, a three-week extension is needed to submit both the draft
Proposed Plan (PP) and draft Record of Decision (ROD) for Site 16. The letter
requests that the submittal date for the draft PP change from May 23, 2001 to
June 18, 2001 and the submittal date for the draft ROD change from
November 9,2001 to November 30,2001.

DTSC understands that the schedule extension for Site 16 accounts for the actual
time to complete pilot study activities and subsequently incorporate the results into
the draft final Feasibility Study. As a result, DTSC agrees that good cause exists for
the extension and as such, grants your request for changes to the FFA schedule. If
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you have any questions, please contact Ms. Triss Chesney, Remedial Project
Manager, at (714) 484-5395.

~ hn E. Scanaura, Chief
Southern California Branch
Office of Military Facilities

cc: Ms. Nicole Moutoux
Remedial Project Manager
U. S. Environmental Protection Agency Region IX
Superfund Division (SFD-8-1)
75 Hawthorne Street
San Francisco, California 94105-3901

Ms. Patricia Hannon
Remedial Project Manager
California Regional Water Quality Control Board
Santa Ana Region
3737 Main Street, Suite 500
Riverside, California 92501-3339

Mr. Gregory F. Hurley
Restoration Advisory Board Co-chair
620 Newport Center Drive, Suite 450
Newport Beach, California 92660-8019

Ms. Polin Modanlou
MCAS EI Taro Local Redevelopment Authority
10 Civic Center Plaza, 2nd Floor
Santa Ana, California 92701

Mr. Steven Sharp
Orange County Health Care Agency
2009 East Edinger Avenue
Santa Ana, California 92705
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cc: Mr. Marc Smits
Remedial Project Manager
Naval Facilities Engineering Command
Southwest Division - Code 06CC.MS
1220 Pacific Highway
San Diego, California 92132-5190


